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This may be the second or third time some of you received this message, but I got an error
message when sending it the first time. My apologies if you have already gotten this

Here is a summary of the July 27, 2004 construction meeting. Please let me know if you have
any additions or corrections.

Please also remember that the next call is on Tuesday August 3, 2004. The call in number is
954-797-0718. The Participant Code is 758751.

Attendees:

Chris English

Bryce Behnke

Glen Kurowski — By telephone
Steve Smith — By telephone
Richard Williams

Richard Ashley

Safety:

® There have been no incidents/injuries in the past 20 working days. Daily safety meeting
continue on both the day and night shifts.

Stlurry Wall:

e The Koehring 1266 backhoe continues to excavate towards the northwestern corner of the
barrier wall. It is currently within 130 of the corner. The hoe has one or two more bites
to make before it will be moved and positioned on the north leg of the wall.

® The hydraulic clam is digging panels behind the 1266 hoe and has clammed down to
bedrock to about Station 28+40. No rock chiseling was required last week. Total
excavation is now about 72% complete.

® Backfill placement continued in the excavated trench along the south leg of the wall.
About 2700 cu. yd. of backfill were placed last week. Average daily placement is better
than 450 cubic yards. As of last Friday (7/23/04), approximately 57% of the total backfill



had been placed. At that time, the top of backfill slope was at about Station 10+50 and
the toe of the slope was about 45 feet below ground surface at Station 5+00.

® Quality control tests of the slurry and backfill last week were all within acceptable limits
and guidelines.

® We are still able to run the de-sanding unit; however the slurry continues to thicken as we
complete the backfill placement. We will probably move the de-sander from the south
leg to the northwest corner towards the end of this week. The thick slurry will be utilized
in mixing backfill and/or transported to the onsite spoils area for storage.

® The night shift continues to operate productively.

® A second hydraulic clamshell (Leibherr 843) was put into service last week due to an
engine repair required for the 853. The 853 is expected to be out of service for about two
weeks while piston rings are replaced.

® Inquip is preparing a revised schedule to reflect the impacts of the second shift and the
use of an additional hydraulic clam. We should receive this schedule this week.

® Removal of the spilled clean slurry has been completed. Inquip was advised that
improvements are needed in worker communications and incident reporting.

GMCS Pumping System:

® The GMCS pumping system is pumping at about 1100 gpm, in accordance with the
look-up table for the “no wall” condition, with the result that control of the groundwater
discharge to the river is being maintained. About 1.6 million gallons were pumped
yesterday.

® Solutia has submitted a revised application for the discharge permit to the American

Bottoms POTW. We expect no issues regarding this application and receipt should be
made next week. The new permit will be valid for 2 years.

Other [tems:

The Area 1 DNAPL interim report is being prepared. Partial geophysical interpretations
are expected at the end of this week. Drillers are presently scheduled to start the
supplemental drilling on August 16.

Results of the Site G waste sampling have been received. A technical memo will be
prepared and sent out today.

Next Meeting;:



® The next regular meeting will be on Tuesday, August 3, 2004 at 10:00 am.

Richard S. Williams

R. S. Williams & Associates
984 Creekside Circle
Naperville, lllincis 60563
630-698-0275
r_assoc@ameritech.net

or

rswill1@solutia.com




